
Evangeline Parish Library Draft Amended 2018 Chataignier Construction Budget (Fund 332) 

Initial Budget Approved by Library Board of Control Dec. 11, 2017, included in Police Jury Budget Hearing and Budget Meeting 
& Associates presented to Library Board Dec. 11, 2017 

Dec. 20, 2017 

Initial Budget based on project estimate from Landreneau 
Draft Amended Budget for presentation at Library Board Budget Hearing July 24, 2018, and Library Board Meeting July 24, 2018 

Revenues 
Acct. No. Initial Amount Revised Amt Change  

A$68,393.3A) 

$67.93 

Notes: 
584,587 95 was transferred in 2017 from CD, rest from CDs, savings 2018 Transferred in from Savings in 2018 49104 $253,196.00 $184,802.66 

Interest earnings, bidded sweep account 43512 $0.00 $67.93 

Total Revenues $253,196.00 $184,870.59 ($68,325.41j cliff. to address with prior yr fund balance  

Expenditures Amount Revised Amt Change Notes: 
Construction (estimate) 62821 $180,000.00 $182,191.00 $2,191.00 higher due to extra site prep needed etc. 

10% Contingencies 62821 $18,000.00 $18,000.00 $0.00 
Engineering (Based on FP &C Curve) 62820 $20,196.00 $20,442.00 $246.00 estimated based on percentage Initial 

Inspection (2 hr. per day, 3 months) 62820 $8,200.00 $8,500.00 $300.00 estimated based on time extension 

Geotech and Testing 62820 $2,000.00 $2,000.00 $0.00 
Direct Cost (Reproductions, Stamps, etc.) 62820 

62660 
$1,000.00 	 

$15,000.00 
$0.00  

$3,000.00  
$3,000.00 

$1 000.00  
$12,000.00 
$13,000.00  

$1,000.00 
$3,000.00 
$9,000.00 

$0.00 

($3,000.091includes 

$13,000.00  
($2,000.00) 

$0.00 
$6,200.00 

Landreneau costs,  thus In  engineering 

some shelving  plus appliances 	  

Individual shelving units  

higher but was able to E rate  

increased cabling etc. plus initial est. too low 

Furniture (less than $1,000 per item) 
Capital Furniture (items more than $1,000 per item) 76400  

62240 
62820 

Internet and WAN setuppetel—estimats) 
Surveying and Stakeout 
Technology 62240 $2,800.00 

Total Projected Cost $253,196.00 $270,133.00 $16,937.00 

Revenue Over E)cpenditures (Expenditures over Rev.) $0.00  
$0.00 

($85,262.4J 
$84L587.95 

($674.46) 

$85,262.41 
($84,587.95)  Fund Balance Prior Year (CD transferred in Dec. 2017) 

Balance after fund balance prior year utilized 

File name: 2018ChataignierConstructionBudgetJuly2018Margie.xls 

2018ChataignierConstructionBudgetJuly2018Marge xis 


	Page 1

